NEWARK DIVISION FLAGMAN AND EXTRA SERVICE REPORT Thursday, April 10, 2025

O/D Time	Location	Consist	Instructions	WO#	Contact / Phone
512am (Th-F)	Long Branch Yd	1-Cndr	DH 3210 to South Amboy- Essay interlocking, track 2 side and meet George Harms Construction (cont'r) for work along ROW at 630am	RWM5010	B. Parylak 917-932-3002
611am (Th)	Raritan Yd	1-Cndr	DH 5412 to MP 32.87 (568 Central Ave, Bridgewater NJ) and meet Railroad Construction Company (cont'r) for work along ROW at 700am	L075135	B. Kears 201-832-3251 N. Johnson 201-852-1358
616am (Th)	Long Branch Yd	2-Cndr Pilots	DH 3320 to Westwood Ave Xing, MP 22.2 in Long Branch and WAD protecting tree trimmers along ROW at 700am. Contact Rob Williams upon sign up (973-558-3491).	L050285	R. Williams 973-558-3491
632am (Th-F)	Long Branch Yd	1-Cndr	DH 3222 to Red Bank Sta and WAD protecting Bryan Electric (cont'r) for CCTV camera installation at 730am. Contact Carlos Perez (862-227-6869) or Ralph Salzano (cont'r) (609-332-8459) when on site.	VAC0100	C. Perez 862-227-6869 R. Salzano 609-332-8459
645am (Th-F)	County Yd	4-Cndrs	Report to County Yard, north side on track 4 and WAD protecting contractors along ROW for County Yard Delco Lead Project at 700am. (In addition to CO90)	NHZ6300	P. Harding 732-575-6691 A. Oros 609-994-1150
715am (Th)	MMC	1-Cndr	Report to MMC and meet Eldridge Envivomental (cont'r) for cleanup work at thoroughfare and loco shop 12 at 730am	BRD2093	V. Calisto 732-433-3428 V. Saunders 201-306-0811

THE FOLLOWING JOBS HAVE BEEN REQUESTED FOR TONIGHT: Wednesday, April 9, 2025:

O/D Time	Location	Consist	Instructions	WO#	Contact / Phone
10:41pm (W)	Long Branch Yd	1-Cndr	DH 3288 to O'Leary Blvd Xing, MP 1.9 in South Amboy, meet Atane (cont'r) and WAD protecting bridge inspection at 11:45pm	L074736	M. Figgs 203-733-7601 N. Johnson 201-852-1358

THE FOLLOWING HAS BEEN AWARDED BY ADVERTISEMENT

THE TOLLOWING TIAG BEEN AWARDED BY ADVENTIGEMENT							
O/D Time	Location	Consist	JOB#	Instructions	WO#	Contact / Phone	
539am	Long Branch Yd	1-Cndr	LF71	DH 3312 to Perth Amboy Sta and meet Hall Construction (cont'r) for work along ROW for Perth Amboy Sta project at 700am	PED5000	R. Ralph 732-433-7869 J. Halcrow 914-224-9469	
545am	Long Branch Yd	1-Cndr	LF77	DH 3312 to Perth Amboy Sta. and meet Hall Construction (cont'r) for work along ROW for Perth Amboy Sta project at 700am	PED5000	R. Ralph 732-433-7869 J. Halcrow 914-224-9469	
545am	Long Branch Yd	1-Cndr	LF93	DH 3312 to Perth Amboy Sta. and meet Hall Construction (cont'r) for work along ROW at 700am	PED5000	R. Ralph 732-433-7869 J. Halcrow 914-224-9469	
545am	Long Branch Yd	1-Cndr	LF94	DH 3312 to Perth Amboy Sta. and meet Hall Construction (cont'r) for work along ROW at 700am	PED5000	R. Ralph 732-433-7869 J. Halcrow 914-224-9469	
557am	Long Branch Yd	1-Cndr	LF80	DH 3218 to Woodbridge Sta and WAD protecting CCTV camera installation at 730am. Contact Carlos Perez when on site (862-227-6869).	VAC0100	C. Perez 862-227-6869	
557am	Long Branch Yd	1-Cndr	LF81	DH 3218 to Woodbridge Sta and WAD protecting CCTV camera installation at 730am. Contact Carlos Perez when on site (862-227-6869).	VAC0100	C. Perez 862-227-6869	
557am	Long Branch Yd	1-Cndr	LF82	DH 3218 to Woodbridge Sta and WAD protecting CCTV camera installation at 730am. Contact Carlos Perez when on site (862-227-6869).	VAC0100	C. Perez 862-227-6869	

557am	Long Branch Yd	1-Cndr	LF83	DH 3218 to Woodbridge Sta and WAD protecting CCTV camera installation at 730am. Contact Carlos Perez when on site (862-227-6869).	VAC0100	C. Perez 862-227-6869
600am	MMC	1-Cndr	MF90	Report to MMC ROC Security at 6:30am and meet Northeast Remsco for work along the ROW.	RFD5000	N. Lizer 732-433-1180
645am	County Yd	1-Cndr	CO90	Report to County Yard, north side on track 4 and WAD protecting contractors along ROW for County Yard Delco Lead Project at 700am.	NHZ6300	P. Harding 732-575-6691 A. Oros 609-994-1150
700am	Bay Head Yd	1-Cndr	BF90	Report to Bay Head Crew Quarters at 7:30am and meet Brett Ely (267-907-6503) of PKF Mark II for Substation Project.	NWX5000	M. Tomasetti 609-548-0236