

**HOBOKEN DIVISION  
FLAGMAN AND EXTRA SERVICE REPORT  
Friday, June 19, 2026**

O/D Time	Location	Consist	Instructions	WO #	Contact / Phone
515am (F)	Hoboken	1-Cndr	Report to track 1 depot in Hoboken Terminal (west edge of building) and WAD protecting contractors on access road build up for monopole project at 530am	SEZ5000	M. Mukhlis 973-494-2623 J. Barese 201-401-9184
515am (F)	Dover Yd	1-Cndr	DH 6606 to Summit Sta and WAD protecting contractor for Summit stair replacement project at 630am	TNV5000	M. Golden 973-634-4537 N. Speed 862-447-0657
530am (F)	Hoboken	1-Cndr	Report to entrance of conductor's parking lot on Observer Hwy in Hoboken and meet contractor for pole project at 545am	PHT5000	M. Mukhlis 973-494-2623 J. Barese 201-401-9184
531am (F)	Woodbine Yd	1-Cndr	DH 1604 to Passaic St Xing, MP 13.6 in Hackensack and meet PSE&G/Tilcon for paving work along ROW at 700am	L075106	J. Newell 862-246-5639 N. Johnson 201-852-1358
603am (F)	Hoboken	1-Cndr	DH 607 to 1451 Newark-Jersey City Turnpike, Kearny NJ (meet at Portal Bridge Construction Staging Area under NJ Turnpike) and WAD protecting contractors north of M&E Track 5 at 700am	TNM7000	W. Clements 989-578-0291 P. Simms 585-610-8415 P. Costa 862-229-5999
615am (F)	Hoboken	1-Cndr	Report to Hoboken Engine House at Observer Hwy in Hoboken and WAD protecting contractor for RBD project at 630am	SXL5001	M. Mukhlis 973-494-2623 K. Patel 848-203-7033
615am (F)	Hoboken	1-Cndr	Report to Marin Blvd flood wall placement in Hoboken and WAD protecting contractor for RBD project at 630am	SXL5001	M. Mukhlis 973-494-2623 K. Patel 848-203-7033
645am (F)	Hoboken	1-Cndr	Report to Hoboken Terminal and WAD protecting contractor for Hoboken Connect Project roof work at 700am.	TVC5000	A. Shihadeh 215-514-5012 E. Rosa 215-409-8542 N. Armout 973-634-7572
645am (F)	Hoboken	1-Cndr	Report to Long Slip in Hoboken and WAD protecting contractors at 700am.	SEZ5000	M. Mukhlis 973-494-2623 N. Ranieri 609-273-3634
645am (F)	Hoboken	1-Cndr	Report to Hoboken Terminal Engine House, meet RRBD (cont'r) and WAD providing protection at 700am	SXL5001	M. Mukhlis 973-494-2623 K. Patel 848-203-7033
645am (F)	Hoboken	1-Cndr	Report to Pullman Yard in Hoboken and WAD protecting work along ROW for Long Slip project at 700am	SXL5001	M. Mukhlis 973-494-2623 N. Ranieri 609-273-3634
645am (F)	Hoboken	1-Cndr	Report to Marin Substation generators (near Pullman Yard) and meet contractors for work along ROW at 700am	RXC5000	M. Mukhlis 973-494-2623 N. Ranieri 609-273-3634
645am (F)	Hoboken	1-Cndr	Report to the west end of the engine house at the service track in Hoboken and meet contractors for flood wall project at 700am	L074923	M. Mukhlis 973-494-2623 K. Patel 848-203-7033
645am (F)	Hoboken	1-Cndr	Report to area between engine house and MOW building in Hoboken and meet EE Cruz (cont'r) for along ROW at various locations in Hoboken at 700am	L074923	M. Mukhlis 973-494-2623 K. Patel 848-203-7033

645am (F)	Hoboken	1-Cndr	Report to Marin Substation generators (near Pullman Yard) and meet contractors for work along ROW at 700am.	SXL5001	M. Mukhlis 973-494-2623 N. Ranieri 609-273-3634
730am (F)	Great Notch Yd	1-Cndr	DH 212 to Watsessing Ave Sta and WAD protecting contractor for station project work at 830am	VKN0100	J. Lade 862-227-5824 862-686-8144

**THE FOLLOWING JOBS HAVE BEEN REQUESTED FOR TONIGHT: Thursday, June 18, 2026:**

O/D Time	Location	Consist	Instructions	WO #	Contact / Phone
<b>856pm (Th)</b>	Hoboken	1-Cndr	DH 1179 to Secaucus Sta and WAD protecting power washing on lower-level platform E/F at 10:00pm	L051525	SOC 201-239-6911