

**HOBOKEN DIVISION
FLAGMAN AND EXTRA SERVICE REPORT
Thursday, May 15, 2025**

O/D Time	Location	Consist	Instructions	WO #	Contact / Phone
603am (Th)	Hoboken	1-Cndr	DH 607 to Orange St. Light Rail Sta, MP 8.54. Meet Sanzari at 7:00am and protect surveying along ROW. 104 Key required for access.	L110660	A. Sarlo 201-370-0883 N. Johnson 201-852-1358
605am (Th)	Hoboken	1-Cndr	DH X125 to Secaucus Sta and WAD protecting power washing at 700am	L051525	V. O'Connor 732-267-4035 B. Browne 973-734-7407
619am (Th-F)	Hoboken	1-Cndr	DH 609 to MMC employee parking lot, track 3 side (near shop transformer station west of old building 9) and meet PSE&G for catenary takeoff structure demolition at 700am	SET3000	H. Medina 908-463-0807 A. Rabbito 973-856-4796
619am (Th)	Hoboken	1-Cndr	DH 609 to Portal North Bridge construction staging area (1451 Newark-Jersey City Tpke, Kearny NJ) and meet contractors for work along ROW at 700am	TNM7000	J. Gontowski 929-639-2933 P. Costa 908-477-5824
619am (Th-F)	Hoboken	1-Cndr	DH 609 to Marin Blvd UG Bridge, MP 0.57 (about 150 feet north of 18 th St. intersection) and meet EE Cruz (cont'r) for flood wall work support at 700am	L074923	L. Venskus 929-690-0401 E. Godwin 973-856-9213
643am (Th)	Hoboken	1-Cndr	DH 1105 to Lincoln Ave OH Bridge, MP 18.34 on Main Line and meet Stantec (cont'r) for bridge inspections at 800am	L074803	A. Bukhari 862-812-1772 N. Johnson 201-852-1358
745am (Th)	Hoboken	1-Cndr	Report to Hoboken B Yard, meet cont'r and WAD troubleshooting the Diesel Aboveground Storage Tanks Monitoring System at 800am	TDZ7600	J. Ruiz 908-603-9237 D. Crowley 973-491-7278
815am (Th)	Hoboken	1-Cndr	DH 1249 to private parking lot at east end of HX Drawbridge, MP 5.48 and WAD protecting bridge inspection with pontoon boat at 900am. Note: Contractor will arrive on site in pontoon boat. Flagman must have 104 key and any additional keys to open locked areas on bridge.	TDD6076	J. Abreu 201-724-2436 J. Deidan-Alvara do 862-686-5577
827am (Th)	Dover Yd	1-Cndr	DH 626 to Hanover Ave OH Bridge, MP 31.48 meet cont'r and WAD providing protection for visual inspections at 900am	L074820	B. Bleakly 609-915-0591 N. Johnson 201-852-1358
843pm (Th-F)	Hoboken	1-Cndr	DH 1087 to the Intersection of Newark Turnpike and Amtrak Kearny Substation 41 Access Road and meet contractors for work along ROW for Portal North Bridge Project at 10:00pm. (OCS Support)	TKD8031	V. Lombardi 609-900-5157

THE FOLLOWING JOBS HAVE BEEN REQUESTED FOR TONIGHT: Wednesday, May 14, 2025:

O/D Time	Location	Consist	Instructions	WO #	Contact / Phone
843pm (W)	Hoboken	1-Cndr	DH 1087 to the Intersection of Newark Turnpike and Amtrak Kearny Substation 41 Access Road and meet contractors for work along ROW for Portal North Bridge Project at 10:00pm. (OCS Support)	TKD8031	V. Lombardi 609-900-5157
843pm (W)	Hoboken	1-Cndr	DH 1087 to the Intersection of Newark Turnpike and Amtrak Kearny Substation 41 Access Road and meet contractors for work along ROW for Portal North Bridge Project at 10:00pm. (Duck Under Support)	TKD8031	V. Lombardi 609-900-5157

THE FOLLOWING HAS BEEN AWARDED BY ADVERTISEMENT

O/D Time	Location	Consist	JOB #	Instructions	WO #	Contact / Phone
428am	Hoboken	1-Cndr	HF63	DH 301 to West Side Ave UG Bridge, MP 2.19 (near West End Tower) and meet George Harms Construction (cont'r) for work along ROW at 5:30am	L110504	B. Ricci 973-518-6571 N. Johnson

						201-852-1358
428am	Hoboken	1-Cndr	HF64	DH 301 to West Side Ave UG Bridge, MP 2.19 (near West End Tower) and meet George Harms Construction (cont'r) for work along ROW at 5:30am	L110504	B. Ricci 973-518-6571 N. Johnson 201-852-1358
508am	Suffern Yd	1-Cndr	SF90	DH 1146 to Mahwah Sta, west end of track 2 platform and WAD protecting contractors for work along ROW at 600am	RFE5000	D. McNamara 551-486-9458 J. Nozil 914-510-3963
515am	Hoboken	1-Cndr	HF65	Report to track 1 depot in Hoboken Terminal (west edge of building) and WAD protecting contractors on access road build up for monopole project at 530am	SEZ5000	D. Nigro 267-322-9930
530am	Hoboken	1-Cndr	HF77	Report to entrance of conductor's parking lot on Observer Hwy in Hoboken and meet contractor for pole project at 545am	PHT5000	D. Nigro 267-322-9930
533am	Hoboken	1-Cndr	HF79	DH 1103 to Lyndhurst Sta and meet contractors for work along ROW at 630am	NRW3100	J. Osborne 973-309-4050 D. Nigro 267-322-9930
533am	Hoboken	1-Cndr	HF86	DH 1103 to Lyndhurst Sta and meet contractors for work along ROW at 630am	NRW3100	J. Osborne 973-309-4050 D. Nigro 267-322-9930
619am	Hoboken	1-Cndr	HF84	DH 609 to the Intersection of Newark Turnpike and Amtrak Kearny Substation 41 Access Road and meet contractors for work along ROW for Portal North Bridge Project at 700am	TKD8031	V. Lombardi 609-900-5157
619am	Hoboken	1-Cndr	HF99	DH 609 to the Intersection of Newark Turnpike and Amtrak Kearny Substation 41 Access Road and meet contractors for work along ROW for Portal North Bridge Project at 700am	TKD8031	V. Lombardi 609-900-5157
619am	Hoboken	1-Cndr	HF83	DH 609 to Jersey Ave UGB MP 0.8, meet EE Cruz (cont'r) and WAD supporting flood wall/utility work at 700am	L074923	L. Venskus 929-690-0401 E. Godwin 973-856-9213
645am	Hoboken	1-Cndr	HF74	Report to Pullman Yard in Hoboken and WAD protecting work along ROW for Long Slip project at 700am	SXL5001	D. Nigro 267-322-9930
645am	Hoboken	1-Cndr	HF80	Report to Marin Substation generators (near Pullman Yard) and meet contractors for work along ROW at 700am	RXC5000	D. Nigro 267-322-9930
645am	Hoboken	1-Cndr	HF81	Report to the west end of the engine house at the service track in Hoboken and meet contractors for flood wall project at 700am	L074923	D. Nigro 267-322-9930
645am	Hoboken	1-Cndr	HF82	Report to area between engine house and MOW building in Hoboken and meet EE Cruz (cont'r) for along ROW at various locations in Hoboken at 700am	L074923	D. Nigro 267-322-9930
645am	Hoboken	1-Cndr	HF87	Report to Marin Substation generators (near Pullman Yard) and meet contractors for work along ROW at 700am.	SXL5001	D. Nigro 267-322-9930