

**HOBOKEN DIVISION
FLAGMAN AND EXTRA SERVICE REPORT
Thursday, June 18, 2026**

O/D Time	Location	Consist	Instructions	WO #	Contact / Phone
515am (Th-F)	Dover Yd	1-Cndr	DH 6606 to Summit Sta and WAD protecting contractor for Summit stair replacement project at 630am	TNV5000	M. Golden 973-634-4537 N. Speed 862-447-0657
709am (Th)	Hoboken	1-Cndr	DH 1247 to Secaucus Sta, lower-level platform G/H and WAD protecting contractors at 800am	L051525	SOC 201-239-6911
730am (Th-F)	Great Notch Yd	1-Cndr	DH 212 to Watsessing Ave Sta and WAD protecting contractor for station project work at 830am	VKN0100	J. Lade 862-227-5824 862-686-8144
745am (Th)	Hoboken	1-Cndr	Report to Hoboken Terminal and WAD protecting contractor for bridge inspection at MP 0.80 at 800am	TDD6076	M. Figgs 203-733-7601 J. Deidan-Alvarado 862-686-5577
745am (Th)	Hoboken	1-Cndr	Report to Hoboken Terminal and WAD protecting contractor for bridge inspections at MP 0.57 and MP 0.80 at 800am	TDD6076	J. Tanis 201-956-7083 J. Deidan-Alvarado 862-686-5577
858am (Th)	Hoboken	1-Cndr	DH 851 to East Orange Sta and WAD protecting contractor for walkthrough for stair replacement project at 10:00am	TNV5000	N. Speed 862-447-0657
856pm (Th)	Hoboken	1-Cndr	DH 1179 to Secaucus Sta and WAD protecting power washing on lower-level platform E/F at 10:00pm	L051525	SOC 201-239-6911

THE FOLLOWING JOBS HAVE BEEN REQUESTED FOR TONIGHT: Wednesday, June 17, 2026:

O/D Time	Location	Consist	Instructions	WO #	Contact / Phone
856pm (W)	Hoboken	1-Cndr	DH 1179 to Secaucus Sta and WAD protecting power washing on lower-level platform E/F at 10:00pm	L051525	SOC 201-239-6911

THE FOLLOWING HAS BEEN AWARDED BY ADVERTISEMENT

O/D Time	Location	Consist	JOB #	Instructions	WO #	Contact / Phone
515am	Hoboken	1-Cndr	HF65	Report to track 1 depot in Hoboken Terminal (west edge of building) and WAD protecting contractors on access road build up for monopole project at 530am	SEZ5000	M. Mukhlis 973-494-2623 J. Barese 201-401-9184
523am	Hoboken	1-Cndr	HF70	DH 871 to West End interlocking, MP 2.19 (Wye Track) and meet George Harms Construction (cont'r) for work along ROW at 600am	L110504	C. Alves 732-614-7153 N. Johnson 201-852-1358
530am	Hoboken	1-Cndr	HF77	Report to entrance of conductor's parking lot on Observer Hwy in Hoboken and meet contractor for pole project at 545am	PHT5000	M. Mukhlis 973-494-2623 J. Barese 201-401-9184
545am	Hoboken	1-Cndr	HF68	Report to Hoboken Terminal and WAD protecting contractor for Hoboken Connect Project work at 600am.	TVC5000	E. Rosa 215-409-8542 E. Weaver 215-280-5134 N. Armout 973-634-7572
600am (Su-Th)	Dover Yd	1-Cndr Pilot	DF96	Sign up in Dover Yard and WAD protecting Tree Trimmers at various locations on the Hoboken Division. Contact Rob Williams upon sign up for work locations (973-558-3491)	L050285	R. Williams 973-558-3491
600am (Su-Th)	Dover Yd	1-Cndr Pilot	DF97	Sign up in Dover Yard and WAD protecting Tree Trimmers at various locations on the Hoboken Division.	L050285	R. Williams 973-558-3491

				Contact Rob Williams upon sign up for work locations (973-558-3491)		
600am (Su-Th)	Dover Yd	1-Cndr Pilot	DF98	Sign up in Dover Yard and WAD protecting Tree Trimmers at various locations on the Hoboken Division. Contact Rob Williams upon sign up for work locations (973-558-3491)	L050285	R. Williams 973-558-3491
603am	Hoboken	1-Cndr	HF86	DH 607 to MP 7.48 (1150 McCarter Hwy, Newark NJ) and meet PSE&G for work along ROW at 700am	L075255	J. Fitzsimmons 732-236-6440 G. Bermudez 732-289-4183 N. Johnson 201-852-1358
615am	Hoboken	1-Cndr	HF61	Report to Hoboken Engine House at Observer Hwy in Hoboken and WAD protecting contractor for RBD project at 630am	SXL5001	M. Mukhlis 973-494-2623 K. Patel 848-203-7033
615am	Hoboken	1-Cndr	HF62	Report to Marin Blvd flood wall placement in Hoboken and WAD protecting contractor for RBD project at 630am	SXL5001	M. Mukhlis 973-494-2623 K. Patel 848-203-7033
619am	Hoboken	1-Cndr	HF50	DH 609 to 1451 Newark-Jersey City Turnpike, Kearny NJ (meet at Portal Bridge Construction Staging Area under NJ Turnpike) and WAD protecting contractors north of M&E Track 5 at 700am	TNM7000	W. Clements 989-578-0291 P. Simms 585-610-8415 P. Costa 862-229-5999
645am	Hoboken	1-Cndr	HF51	Report to Long Slip in Hoboken and WAD protecting contractors at 700am.	SEZ5000	M. Mukhlis 973-494-2623 N. Ranieri 609-273-3634
645am	Hoboken	1-Cndr	HF73	Report to Hoboken Terminal Engine House, meet RRBD (cont'r) and WAD providing protection at 700am	SXL5001	M. Mukhlis 973-494-2623 K. Patel 848-203-7033
645am	Hoboken	1-Cndr	HF74	Report to Pullman Yard in Hoboken and WAD protecting work along ROW for Long Slip project at 700am	SXL5001	M. Mukhlis 973-494-2623 N. Ranieri 609-273-3634
645am	Hoboken	1-Cndr	HF80	Report to Marin Substation generators (near Pullman Yard) and meet contractors for work along ROW at 700am	RXC5000	M. Mukhlis 973-494-2623 N. Ranieri 609-273-3634
645am	Hoboken	1-Cndr	HF81	Report to the west end of the engine house at the service track in Hoboken and meet contractors for flood wall project at 700am	L074923	M. Mukhlis 973-494-2623 K. Patel 848-203-7033
645am	Hoboken	1-Cndr	HF82	Report to area between engine house and MOW building in Hoboken and meet EE Cruz (cont'r) for along ROW at various locations in Hoboken at 700am	L074923	M. Mukhlis 973-494-2623 K. Patel 848-203-7033
645am	Hoboken	1-Cndr	HF87	Report to Marin Substation generators (near Pullman Yard) and meet contractors for work along ROW at 700am.	SXL5001	M. Mukhlis 973-494-2623 N. Ranieri 609-273-3634